
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:11 AM
Run date

Time

Reviewer: Jefferson, Paul 22-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 206 Date: 05-Nov-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 423

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

OFFICE WORK:

•Review Plans, Specs, and Submittals
•Meeting all morning with Tai-Lin Liu, Thanh Le, and Karen Wang to go over the issue of measuring the
stiffener offsets across the OBG splices, punchlist items, and CCO items.
•Organize data for RFI 1869 – Skin Plate Flatness concerns

FIELD WORK:
See Thanh Le’s diary for details on the East and West Line operations.

•Field visit first thing in the morning to check on the status of the 8E/9E connection. They were fitting up
the backin bar for the Top Deck weld and placing pins and bolts in the Longitudinal Diaphragm as well as
the Side Panel stiffeners on the South side. Bolts were being installed in U-ribs as well.

Left work around 1530 hours due to illness. No overtime worked today.
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